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Measure JJ
Independent Citizens’ Oversight

Committee Meeting
September 4, 2024

Carmel Creek School
6:00 p.m. 4210 Carmel Center Road

San Diego, CA 92130

Welcome to the meeting of the Independent Citizens’
Oversight Committee, ICOC, of the Solana Beach
School District.

Public Inspection of Documents
In compliance with Government Code 54957.5, agenda-related
documents that have been distributed to the ICOC less than 72
hours prior to the meeting are available for inspection at the Solana
Beach School District, 309 North Rios Avenue, Solana Beach.

Hearing of the Public
Persons wishing to address the ICOC on any item except personnel
are invited to do so at this time. In the interest of time and order,
presentations from the public are limited to three minutes per
person, per topic. If you wish to speak, complete a card and present
it to the ICOC Secretary prior to the start of the meeting. When the
ICOC President invites you to the podium, please state your name,
address, and organization before making your presentation.

In accordance with the Brown Act, unless an item has been placed
on the published agenda, there shall be no action taken. The ICOC
may (1) acknowledge receipt of the information, (2) refer to staff for
further study; or (3) refer the matter to the next agenda.

Cell Phones
As a courtesy to all meeting attendees, please set cellular phones to
silent mode and engage in conversations outside the meeting room.

Assistance with Meeting
In compliance with the Americans with Disabilities Act and AB-3035,
if you require special assistance to participate in this meeting, please
contact the Assistant Superintendent of Business Services at (858)
794-7112 at least 24 hours prior to the start of the meeting to enable
the District to make reasonable arrangements.



Independent Citizens’ Oversight Committee
Meeting Agenda
September 4, 2024

Solana Beach School District Carmel Creek School
4210 Carmel Center Rd.

6:00 pm San Diego, CA. 92130

In compliance with the Americans with Disabilities Act and AB-3035, if you require special assistance to participate in this meeting,
please contact the Assistant Superintendent of Business Services at (858) 794-7112 at least 24 hours prior to the start of the meeting
to enable the District to make reasonable arrangements.
The Regularly Scheduled Meeting of the Independent Citizens’ Oversight Committee of the Solana Beach School
District begins at 6:00 p.m.

1. CALL TO ORDER
WELCOME

2. PLEDGE OF ALLEGIANCE

3. ROLL CALL
Nihar Bhatt
Lauren Hay
Christos Komninakis
Ashley Peterson
Jehan Seirafi
Jerry Suppa
Abha Tirtha

4. APPROVAL OF AGENDA Motion/Second

5. APPROVAL OF MINUTES:
May 8, 2024 Regular Committee Meeting Motion/Second

HEARING OF THE PUBLIC

6. HEARING OF THE PUBLIC:
Anyone wishing to address the ICOC are given an opportunity to do
so. In the interest of time and order, presentations from the public are
limited to 3 minutes per person, per topic. Unless an item has been
placed on the agenda, no action may be taken during this meeting.

In accordance with the Brown Act, unless an item has been placed
on the published agenda, there shall be no action taken. The ICOC
may (1) acknowledge receipt of the information, (2) refer to staff for
further study; or, (3) refer the matter to the next agenda.

7. INFORMATION/DISCUSSION ITEMS

A. Presentation of the Measure JJ capital projects and timeline
B. Measure JJ financial reports on current projects

8. OVERVIEW OF COMMITTEE ROLES AND RESPONSIBILITIES



9. DISCUSSION AND POSSIBLE ACTION(S)
A. REMINDER OF DATE, TIME, AND PLACE FOR THE NEXT MEETING(S) OF THE

ICOC
A. DECEMBER 4, 2024 6:00 PM - SOLANA PACIFIC
B. MARCH 5, 2025 6:00 PM - CARMEL CREEK
C. MAY 7, 2025 6:00 PM - DISTRICT OFFICE

B. POTENTIAL SELECTION OF COMMITTEE OFFICERS

C. FUTURE AGENDA ITEM TOPICS TO BE DISCUSSED

10. ADJOURNMENT OF MEETING



Independent Citizens’ Oversight Committee
Meeting Minutes

May 8, 2024

Solana Beach School District Carmel Creek School
4210 Carmel Center Rd.

6:00 pm San Diego, CA. 92130

In compliance with the Americans with Disabilities Act and AB-3035, if you require special assistance to participate in this meeting,
please contact the Assistant Superintendent of Business Services at (858) 794-7112 at least 24 hours prior to the start of the meeting
to enable the District to make reasonable arrangements.
The Regularly Scheduled Meeting of the Independent Citizens’ Oversight Committee of the Solana Beach School
District begins at 6:00 p.m.

1. CALL TO ORDER
WELCOME

The regular meeting of
the Solana Beach School
District Independent
Citizens’ Oversight
Committee was called to
order by Lauren Hay,
President of the
Independent Citizens’
Oversight Committee at
6:04 p.m.

2. PLEDGE OF ALLEGIANCE

3. ROLL CALL Members Present (6)
Nihar Bhatt
Lauren Hay
Christos Komninakis
Ashley Peterson
Jehan Seirafi
Jerry Suppa
Abha Tirtha

Nihar Bhatt was absent
from meeting

4. APPROVAL OF AGENDA Motion/Second
Tirtha/Komninakis

5. APPROVAL OF MINUTES:
March 6, 2024 Regular Committee Meeting Motion/Second

Hay/Peterson

HEARING OF THE PUBLIC

6. HEARING OF THE PUBLIC: There were no public
comments regarding
open session items.



Anyone wishing to address the ICOC are given an opportunity to do
so. In the interest of time and order, presentations from the public are
limited to 3 minutes per person, per topic. Unless an item has been
placed on the agenda, no action may be taken during this meeting.

In accordance with the Brown Act, unless an item has been placed
on the published agenda, there shall be no action taken. The ICOC
may (1) acknowledge receipt of the information, (2) refer to staff for
further study; or, (3) refer the matter to the next agenda.

7. INFORMATION/DISCUSSION ITEMS

A. Presentation of the Measure JJ capital projects and timeline
B. Measure JJ financial reports on current projects

8.
DISCUSSION AND POSSIBLE ACTION RELATIVE TO PROPOSED COMMITTEE MEETING
SCHEDULE

A. Set date, time, and location of the 2024-2025 ICOC meetings
● September 4, 2024 6:00pm at Carmel Creek School
● December 4, 2024 6:00pm at Solana Pacific School
● March 5, 2025 6:00pm at Carmel Creek School
● May 7, 2025 6:00pm at District Office

9. CARMEL CREEK SCHOOL SITE TOUR

10. ADJOURNMENT OF MEETING 6:52 p.m.



Presentation of the Measure JJ capital projects and timeline

ITEM:

Presentation of the Measure JJ capital projects and timeline.

DESCRIPTION:

FISCAL IMPACT:

For information and discussion only.
RECOMMENDATION:

MEETING DATE:

5142

9/4/2024

AGENDA ITEM: 7A

Action
Consent
First Reading
Information
Presentation
Public Hearing
Roll Call Vote Required
Report

MOVED BY:  _____________________________ SECONDED BY:  _____________________________



Measure JJ financial reports on current projects

ITEM:

Measure JJ financial reports on current projects.

DESCRIPTION:

FISCAL IMPACT:

For information and discussion only.
RECOMMENDATION:

MEETING DATE:

5142

9/4/2024

AGENDA ITEM: 7B

Action
Consent
First Reading
Information
Presentation
Public Hearing
Roll Call Vote Required
Report

MOVED BY:  _____________________________ SECONDED BY:  _____________________________



Sources and Budgets Report  as of June 30, 2024 
Solana Beach School District Bond Program

Code Category - Item  907 - Measure JJ 
Program 

 951 -Skyline School 
Reconstruction 

Project 

 971 - Solana 
Highlands School 

Modernization 

 921 - Solana Pacific 
School Solar 

Project 

 961 - Solana Vista 
School 

Reconstruction 
 Completed Project 
Total Expenditures 

 981 - Solana Santa Fe 
School Modernization/ 

Expansion 

 991 - Carmel Creek 
Modernizaiton & 

Kitchen 

 921 - Solana Pacific 
Kitchen 

 Active Project 
Totals 

 Active and 
Completed Project 

Totals 

Funding Sources
State State ( -  )                              ( 645,768)                      ( 2,852,687)                   ( -  )                              ( -  )                             ( 3,498,455)                  ( -  )                             ( -  )                              ( -  )                             ( -  )                             ( 3,498,455)                  
35.1 New Construction ( 645,768)                      ( 645,768)                     ( -  )                             ( 645,768)                     
35.2 Modernization ( 2,852,687)                   ( 2,852,687)                  ( -  )                             ( 2,852,687)                  
35.3 ERP ( -  )                             ( -  )                             ( -  )                             
35.4 ORG ( -  )                             ( -  )                             ( -  )                             
35.5 E-Rate ( -  )                             ( -  )                             ( -  )                             
35.6 CTE Grants ( -  )                             ( -  )                             ( -  )                             

( -  )                             ( -  )                             ( -  )                             
Local Local ( 191,835)                      ( 42,527,352)                 ( 5,064,745)                   ( 998,129)                      ( 37,242,373)                ( 86,024,434)                ( 26,049,000)                ( 10,600,000)                 ( 5,000,000)                   ( 41,649,000)                ( 127,673,434)              
01.3 Interest/Other Revenue ( -  )                             ( -  )                             ( -  )                             
21.0 Measure JJ ( 191,835)                      ( 42,527,352)                 ( 5,064,745)                   ( 998,129)                      ( 37,216,560)                ( 85,998,621)                ( 7,800,000)                   ( 6,500,000)                   ( 4,335,000)                   ( 18,635,000)                ( 104,633,621)              
25.0 Developer Fees ( -  )                             ( -  )                             ( -  )                             
40.0 Special Reserve ( 25,813)                        ( 25,813)                       ( -  )                             ( 25,813)                       
49.01 CFD 99-1 ( -  )                             ( 11,200,000)                 ( 2,600,000)                   ( 13,800,000)                ( 13,800,000)                
49.02 CFD 2000-1 ( -  )                             ( 6,000,000)                   ( 6,000,000)                  ( 6,000,000)                  
49.03 CFD 2004-1 ( -  )                             ( 1,049,000)                   ( 1,500,000)                   ( 665,000)                     ( 3,214,000)                  ( 3,214,000)                  

 ------------------  ------------------  ------------------  ------------------  ------------------ ( -  )                              ------------------  ------------------  ------------------ ( -  )                             ( -  )                             
TOTAL FUNDING ( 191,835)                      ( 43,173,120)                 ( 7,917,432)                   ( 998,129)                      ( 37,242,373)                ( 89,522,889)                ( 26,049,000)                ( 10,600,000)                 ( 5,000,000)                   ( 41,649,000)                ( 131,171,889)              
Expenditures ( -  )                             ( -  )                             ( -  )                             

A Site Costs ( -  )                              ( 17,482)                        ( 3,617)                          ( -  )                              ( 217,841)                     ( 238,940)                     ( 140,382)                     ( -  )                              ( -  )                             ( 140,382)                     ( 379,322)                     
6200-002 Relocation Expenses ( 101,942)                     ( 101,942)                     ( 13,667)                        ( 13,667)                       ( 115,609)                     
6200-006 Surveying Costs ( -  )                             ( 31,509)                        ( 31,509)                       ( 31,509)                       
6200-202 Haz Waste Studies & Fees ( 8,500)                          ( 1,925)                          ( 52,030)                        ( 62,455)                       ( 5,850)                         ( 5,850)                         ( 68,305)                       
6200-203 Other Costs - Site ( 8,982)                          ( 1,692)                          ( 63,869)                        ( 74,543)                       ( 89,356)                        ( 89,356)                       ( 163,899)                     

( -  )                             ( -  )                             ( -  )                             
B Planning Costs ( 191,835)                      ( 1,988,532)                   ( 739,571)                      ( 677)                             ( 2,847,577)                   ( 5,768,191)                  ( 2,253,880)                   ( 2,465,863)                   ( 233,530)                     ( 4,953,273)                  ( 10,721,464)                

5800-000 Professional Consultant ( 8,500)                          ( 1,991)                         ( 10,491)                       ( 3,492)                         ( 3,492)                         ( 13,984)                       
5800-010 Audit Agreement ( 2,300)                          ( 2,300)                         ( -  )                             ( 2,300)                         
6200-003 Architect / Engineering Fees ( 1,454,179)                   ( 550,791)                      ( 1,691,602)                   ( 3,696,572)                  ( 1,431,773)                   ( 162,987)                      ( 186,970)                     ( 1,781,731)                  ( 5,478,302)                  
6200-004 DSA Fees ( 72,216)                        ( 93,219)                        ( 677)                             ( 517,109)                     ( 683,222)                     ( 734,606)                     ( 64,374)                        ( 46,560)                        ( 845,540)                     ( 1,528,762)                  
6200-008 Engineers ( 99,574)                        ( 51,015)                        ( 150,589)                     ( -  )                             ( 150,589)                     
6200-012 Consultant ( 79,541)                        ( 40,749)                        ( 176,641)                     ( 296,931)                     ( 76,697)                        ( 76,697)                       ( 373,629)                     
6200-204 CDE Fees ( 23,100)                        ( 3,780)                          ( 26,880)                       ( -  )                             ( 26,880)                       
6200-205 Energy Analysis ( -  )                             ( 2,238,502)                   ( 2,238,502)                  ( 2,238,502)                  
6200-206 Other Costs - Planning ( 17)                               ( 39,600)                        ( 39,617)                       ( 7,241)                         ( 7,241)                         ( 46,858)                       
5800-003 Advertising ( 444)                            ( 444)                            ( 70)                               ( 70)                              ( 513)                            
5800-072 Transp. Contracted Services ( 181,035)                      ( 259,921)                      ( 440,956)                     ( -  )                             ( 440,956)                     
5800-078 Planning Software ( -  )                             ( -  )                             ( -  )                             
5800-098 JJ Transportation ( 420,190)                     ( 420,190)                     ( -  )                             ( 420,190)                     

( -  )                             ( -  )                             ( -  )                             
C Construction Costs ( -  )                              ( 39,524,150)                 ( 7,131,893)                   ( 987,722)                      ( 33,294,826)                ( 80,938,592)                ( 22,727,746)                ( 69,456)                        ( 366,538)                     ( 23,163,739)                ( 104,102,331)              

6200-000 Bldg Improvements - Bldg ( 274,110)                      ( 323,181)                      ( 20,155)                        ( 617,446)                     ( -  )                             ( 617,446)                     
6200-005 Main Building Contractor ( 38,518,520)                 ( 6,798,729)                   ( 987,722)                      ( 32,386,522)                ( 78,691,494)                ( 22,200,663)                ( 331,422)                     ( 22,532,085)                ( 101,223,578)              
6200-207 Construction Management Fees ( 888,149)                     ( 888,149)                     ( 525,740)                     ( 69,456)                        ( 28,472)                        ( 623,668)                     ( 1,511,817)                  
6200-208 Demolition ( 3,300)                          ( 3,300)                         ( -  )                             ( 3,300)                         
6200-209 Interim Housing ( 728,770)                      ( 728,770)                     ( 6,644)                         ( 6,644)                         ( 735,414)                     
6200-110 Other Costs - Construction ( 6,683)                          ( 6,683)                         ( 1,343)                         ( 1,343)                         ( 8,026)                         
5800-050 Legal Fees - Construction ( 2,750)                          ( 2,750)                         ( -  )                             ( 2,750)                         

( -  )                             ( -  )                             ( -  )                             
D Construction Testing Costs ( -  )                              ( 150,648)                      ( -  )                              ( -  )                              ( 457,481)                     ( 608,129)                     ( 238,904)                     ( -  )                              ( -  )                             ( 238,904)                     ( 847,033)                     

6200-010 Construction Tests ( 150,648)                      ( 457,481)                     ( 608,129)                     ( 238,904)                     ( 238,904)                     ( 847,033)                     
( -  )                             ( -  )                             ( -  )                             

E Construction Inspection Costs ( -  )                              ( 1,054,242)                   ( 40,203)                        ( 9,730)                          ( -  )                             ( 1,104,175)                  ( 32,882)                        ( -  )                              ( -  )                             ( 32,882)                       ( 1,137,057)                  
6200-009 Construction Inspectors ( 468,538)                      ( 40,203)                        ( 9,730)                          ( 518,471)                     ( 8,048)                          ( 8,048)                         ( 526,519)                     
6200-050 Construction Inspections ( 585,704)                      ( 585,704)                     ( 32,882)                        ( 32,882)                       ( 618,586)                     

( -  )                             ( -  )                             ( -  )                             
F Furniture & Equipment Costs ( -  )                              ( 438,066)                      ( 2,148)                          ( -  )                              ( 424,648)                     ( 864,863)                     ( 259,831)                     ( -  )                              ( -  )                             ( 259,831)                     ( 1,124,694)                  

4300-000 Materials & Supplies ( 55,573)                        ( 526)                            ( 56,099)                       ( -  )                             ( 56,099)                       
4300-040 Bldg Repair - Supplies ( 1,077)                         ( 1,077)                         ( -  )                             ( 1,077)                         
4400-000 Furniture and Equipment ($500-$5,000) ( 138,066)                      ( 1,641)                          ( 17,668)                        ( 157,375)                     ( 250,816)                     ( 250,816)                     ( 408,191)                     
6400-000 Furniture and Equipment (Above $5,000) ( 244,427)                      ( 507)                             ( 405,378)                     ( 650,312)                     ( 9,015)                         ( 9,015)                         ( 659,328)                     

( -  )                             ( -  )                             ( -  )                             
G Project Contingency ( -  )                              ( -  )                              ( -  )                              ( -  )                              ( -  )                             ( -  )                             ( 7,135)                         ( -  )                              ( -  )                             ( 7,135)                         ( 7,135)                         

6200-999 Project Contingency ( -  )                             ( 7,135)                         ( 7,135)                         ( 7,135)                         
 ------------------  ------------------  ------------------  ------------------  ------------------ ( -  )                              ------------------  ------------------  ------------------ ( -  )                             ( -  )                             

TOTAL EXPENDITURES ( 191,835)                      ( 43,173,120)                 ( 7,917,432)                   ( 998,129)                      ( 37,242,373)                ( 89,522,889)                ( 25,660,760)                ( 2,535,319)                   ( 600,068)                     ( 28,796,147)                ( 118,319,035)              
( -  )                             ( -  )                             ( -  )                             

BALANCE REMAINING ( -  )                              ( -  )                              ( -  )                              ( -  )                              ( -  )                             ( -  )                             ( 388,240)                     ( 8,064,681)                   ( 4,399,932)                   ( 12,852,853)                ( 12,852,853)                



Overview of Roles and Responsibilities

ITEM:

Overview of Roles and Responsibilities of the Independent Citizens' Oversight Committee.

DESCRIPTION:

FISCAL IMPACT:

For information and discussion only.
RECOMMENDATION:

MEETING DATE:

5142

9/4/2024

AGENDA ITEM: 8

Action
Consent
First Reading
Information
Presentation
Public Hearing
Roll Call Vote Required
Report

MOVED BY:  _____________________________ SECONDED BY:  _____________________________
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